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CIC# 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS ) Accounts Of .
Billed Date: 01-Aug-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) *
Customer Order Number:DW96957731 Mission Assignment No: « *
DIAMOND HEAD QU1 329881 BZ801 * *
EPA 640 * P
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * ‘*
27068846 x .
Partial # 56 01-JU’-2014 Thru 01_Aug_2014 * * *k x k * % * * *x kx * *x % % * k *k *x k Kk *k k* *k * *x *
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2010 00 0000 012731 0000 00000 $3,5658.88 096 NA X 3122.0000 G5 08 2416 868 012731 96231 $3,558.88
Line ltem Moa Description Eaid No Amount
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,054.49
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $307.56
1 INHOUSE - LABOR LABOR ] $2,196.83
Subtotal: $3,558.88
Total Billed Amount: $3,558.88
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
‘1 CERTIFY THAT THE A Payment Due Date: 31-Aug-2014 Pay This Amount: $3,558.88
THE SERVICES Pz BOVE ARTICLES WERE DELIVERED ANp op y g y - ’

ME
REQUESTED 13 cgmrs D AS STATED AND THAT THE PAYMENT

. CTTO THE BEST ,
SHOLLD BE PAID AND & OF MY KNOWLEDGE. AND
FUNDS AS INDICkTon, - HARGED TO THE APPROFRIATION(S) O

v ' R
: DATE SIGNATURE %

?"03262‘ Maragaer

Funds Authorized: $294,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $238,638.08 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $235,079.20 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $3.558.68 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
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msfcr.2.1.16 191
99EPA

KANSAS CITY DISTRICT
DIAMOND HEAD CIL REFINERY, NJ
IA Number: DW96957731

MONTHLY REPORT FOR JULY 2014

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized:

Less Total Expenditures: (=)
Less Undelivered Orders: (-}
Less Commitments: (

Funds Available Balance:

Lona i L LRy

N R T R R DI R
~ BILLING ACTIVITY (096X3122):

Bill Number: 27068846

Funds Expended During Report Period:
Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

(096X3122)

$294,000.00

$238,638.08
$1,983.00
$6,341.70

$3,558.88
$238,638.08

580,024.06
$1,225,224.06

PROGRESS REPORT

VAT IE E I o
Direct Fund Cite

$1,896,000.00

$1,225,224.06
$670,775.94
$0.00

FOR OFFICIAL USE ONLY (FOUO}
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msfor.2.1.16 191
99EPA

KANSAS CITY DISTRICT

DIAMOND HEAD OIL REFINERY,

IA Number: DW96357731

Bill Number: 27068846

Bill Invoice Date: 01-AUG-2014

Monthly Billing Amcunt (096X3122):

Monthly Direct Fund Cite Contract Cost(068X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Eguipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

B asiie (o B I R o N o T o i1}

k TOTAL

LABOR BREAKOUT FOR MONTH:

ELIZABETH FRANKLIN
AMY DARPINIAN
GREGORY NE HATTAN

TOTAL LABOR:

PROGRESS REPORT

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$3,558.88
$80,024.06
Costs for Prior Month's Project Costs
Current Month Summary to Date
$1,387.17 $79,372.27 $80,7E59.44
$809.66 $43,363.76 $44,173.42
$0.00 $24,710.52 $24,710.52
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 50.00 50.00
$0.00 50.00 $50.00
$0.00 $10,910.35 $10,910.35
$2,196.83 $158,356.90 $160,553.73
$1,362.05 $76,722.30 $78,084.35
$3,558.88 $235,079.20 $238,638.08
Function Hours Labor Arcunt
HTRW PROJECT MANAGER 23.00 $3,068.08
CHEMIST 2.00 $187.71
GEOLOGIST 3.00 $302.09
28.00 $3,558.88

FOR OFFICIAL USE ONLY

(FOUO)
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msfcr.2.1.16 191
99EPA

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731AA

MONTHLY REPORT FOR JULY 2014

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized:

Less Total Expenditures: (=)
Less Undelivered Orders: (-)
Less Commitments: {

Funds Availabkle Balance:

i USRS SO DN TNOYTOR SO S O o

BILLING ACTIVITY (096X3122):

Bill Number: 27068839

Funds Expended During Report Period:

Total Billed to Date:

: DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:

Total Expended to Date:
AN [ S R I

PROGRESS REPORT

t i i i
Revised Reimbursable
{096X3122)

Direct Fund Cite

$294,000.00

$238,638.08
$1,983.00
$6,341.70

51,896, 000.

S$1,225,224.
$670,775.
$0.

00

$3,558.88
$238,638.08

$80,024.06
$1,225,2

%

FOR OFFICIAL USE ONLY

{FOUO)

50

.00

Page:
Date:
Time:

84
01-AUG- 014
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$2,1¢,000.00

$1,4€:,862.14
$67.,758.94
£1,341.70

$4 ,037.22



msfcr.2.1.16 191 ' Page: 85
99EFPA Date: 01-AUG- 014

Time: 12:37:(

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731AA

Bill Number: 27068839
Bill Invoice Date: 01-AUG-2014

Monthly Billing Amount (096X3122}: $3,558.88
Monthly Direct Fund Cite Contract Cost(068X8145): $80,024.,06
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $0.00 50.00 50.00
b Fringe Benefits $0.00 $0.00 $0.00
¢ Travel $0.00 $0.00 50.00
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $0.00 $0.00
g Construction $0.00 $0.00 50.00
h Other $0.00 $0.00 . $0.00
i Total Direct Charges 50.00 $0.00 $0.00
j Total Indirect Charges $0.00 $0.00 $0.00
k TOTAL 30.00 $0.00 $0.00
TOTAL LABOR: 0.00 $0.00

FOR OFFICIAL USE ONLY (FOUO)



PM-ES

Progress Report for EPA Region Il

Site: Diamond Head Oil Refinery, NJ Remedial Design — OU1

Remedial Design Operable Unit 1

Bill No.: 27068846; IAG DW96957731/BZ2801 IAG Expiration Date: Other Corps

Partial #56 No.: IAG Award Date: 12/02/09 6/30/16 P2: 329881/FWI: G0C947

Reporting From: To: EPA RPM USACE PM
Period: July 1, 2014 August 1, 2014 Grisell Diaz-Cotto Elizabeth Franklin

Work Performed

This Period e Task Order 0004 Invoice.
* On 16 Jul 14, Invoice #43 was reviewed and approved for $25,074.42 covering period 26 Apr — 30 May 14.

Task Order 0014 Invoice.
e On 14 Jul 14, Invoice #7 was reviewed and approved for $37,585.96 covering period 26 Apr — 30 May 14.
* On 29 Jul 14, Invoice #8 was reviewed and approved for $17,363.68 covering petiod 31 May — 27 Jun 14.

Funding. No funding received during the reporting period.

TO 0004 WVN 12.

On 8 Jul 14, received draft WVN12 which will proceed the contract deobligation.
On 9 Jul 14, provided CH2 comments on the WVN.

On 10 Jul 14, received revised WVNI2 for backcheck; approved changes.

On 14 Jul 14, received final WVN12 for signature.

On 16 Jul 14, WVNI12 was approved and distributed to team.

TO 0004/0014 Deobligation Contract Actions.
o On 3 Jul 14, received revised ATP with chronologies for contract deobligation. Provided comments same day.
On 10 Jul 14, received final TO 0014 ATP and chronology for deobligation mod. Submitted all contract information
same day for processing and award.
o On 14 Jul 14, received word from EPA to halt all actions on contract deobligations. Stopped work on TO 0014.
e On 18 Jul 14, received TO 0004 ATP and chronology (this was submitted after WVN 12 was approved). This action
was not processed, held paperwork and stopped the action from any further work.
EPA advised that separate funding will be provided for OU2 support.

Pre-Design Investigation (PDI).
o On 16 Jul 14, team participated in conference call with CH2 to discuss the TM outline.
o On 18 Jul 14, held internal team meeting to discuss the OU1 RTA.

Schedule. On 7 Jun 14, the project schedule was updated to reflect the PDI presentation and future planned
activities.

Preparation of Progress Report and Project Expenditures spreadsheet.

Calls as noted in this report.

2 Dec 2009; New IA funding received totaling $300,000

10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr 2010, IA Amendment #1 funding received totaling $170,000; for total 1A value of $470,000.

13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000.

29 Sep 2010; IA Amendment #2 funding received totaling $750,000;, for total IA value of $1,220,000.
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000

12 Qon P01 Mgz Tack Neler A014 2
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PM-ES

Progress Report for EPA Region Il

WO 1
e Performed management and reporting duties and prepared draft deobligation estimates.
e  CH2M Hill Progress Report for 28 Jun —25 Jul 14 contains more information.

W02
e Continued assembling documentation and preparation of figures and tables.

e Held internal team meetings on 7, 16, and 23 July 2014,

e On 10 July 2014, submitted the revised TM outline based on discussions held during the 11 June 2014 meeting.
e On 16 July 2014, conference call held with USACE to discuss the TM outline and Section 5.

Project Work, Meetings & Milestones.

e Pre-design fieldwork completed (14 Feb 14).

e Team meeting for review of PDI results and recommendation (11 June 2014).

e Team calls as needed.

5 May 2010 —Final Data Needs Technical Memorandum submitted.

31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted.

27 September — 1 October 2010: Pre-Design Investigation LNAPL Sampling

12 November 2010: Phase 1 Bench Scale test initiated.

20 February 2012: Phase 1 Bench Scale test complete (25 Jan 12 decision made to discontinue Phase 1).
24 January 2011: Received Phase 1 bench scale (month 1) results

23 February 2011: Received final dioxin results from bench scale soils (collected under OU2).

31 March 2011: Received Phase 1 Bench Scale Status Report 2/Draft Technical Memorandum (updated 19 May 11
with med/low soil sample results).

6 April 2011: Meeting held to discuss Phase 1 Results/Phase 2 discussion and decision

21 December 2011: Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale.

25 January 2012: Meeting held to discuss Phase 1 bench scale sampling results and confirm Phase 2 column setup.
20 February 2012: Collected final Phase 1 bench scale samples.

7 March 2012: Phase 2 Bench Scale test initiated.

22 August 2012: Meeting to discuss Phase 2 Bench Scale (decision made to discontinue). Pre-design investigation
planning began.

September 2012: Phase 2 columns dismantled and soil sent offsite for disposal.

13 September 2013: Project restart for Pre-design investigation (PDI) (contract awarded for PDI).
4 November 2013: PDI investigation start.

14 February 2014: PDI investigation complete.

11 June 2014: Team PDI Data Review meeting.

None.

None.

None.

20F3



Progress Re

IAG Summary

port for EPA Region |l

Amendment Funding

Cumulative Funding

USACE Direct Fund Cite

Amend #

Date

Direct Fund Cite

Total IAG

$45,000 $255,000 Initial

1212/09

$300,000

$29,000 $141,000 1

4/6/10

$74,000

$396,000

$470,000

$100,000 $650,000 2

9/29/10

$174,000

$1,046,000

$1,220,000

$0 $0

10/28/11

$174,000

$1,046,000

$1.220,000

$20,000 $480,000

7/2/13

$194,000

$1,526,000

$1.,720,000

$100,000 $370,000

IAG Amendment 3 was date extension.

9/9/13

$294,000

$1,896,000

$2.190,000

Expenditures: USACE and Direct Fund Cite

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds

Funds for Disbursed Disbursed to Funds Not
Description Activity this Month Date Disbursed
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004 - awarded 10 Feb 10 $255,000.00 $0.00 $255,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 1 - awarded 13 Aug
10 $141,000.00 $0.00 $141,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 2 - awarded 2 Nov 10 $650,000.00 $25,074.42 $490,562.47 | $159,437.53
Contract - CH2M Hill W912DQ-11-D-3005;
Task Order 0014 - awarded 13 Sep 13 , $850,000.00 $54,949.64 $338,661 59| $511 ,338.41
Subtotal - Summary of DFC Contract ISVE TN O L T A
Dollars - e $1,896,000.00 $80,024.06 | $1,225,224.06 | $670,775.94
Kansas City Corps In-House Labor/Travel $283,089.65 $3,558.88 $227,727.73 $55,361.92
Superfund M&S Fee $10,k910.3‘5 $O.QO ’ $10,910.35 _ $0.00
Subtotal - Labor/M&S : $294,000.00 $3,5658.88 $238,638.08 |  $55,361.92
Grand Total - Contract/Corps $2,190,000.00 $83,582.94 | $1,463,862.14 | $726,137.86

IAG Project Description (block 12 of 1A)

Base [A: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil
Superfund Site (EPA Site D#NJD(092226000).

Project Delivery Team

Cortactinformation
(816) 389-3581

Cell: (816) 695-5797
(816) 389-3579
(816) 389-3897
(816) 389-3430
(816) 389-3842
(816) 389-3919

Responsibilty
Project Manager

Beth Franklin

Project Geologist

Project Chemist

Contract Specialist

Contracting Officer

Contracting Officer Representative

Prepared by:
Ei1izabeth Frankim
Project Manager
28 November 2014
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